




Progress on Active Priorities for new parkland acquisition		
(from Table 4 on page 37 of plan)		
ID	Priority	March 2021 Status
1	Western Toad Conservation Park & Migration Routes	Outstanding
2	One Spot Trail Extension North/South & Trail Connections	Ongoing
3	Partnership for Williams Beach Forest (and trail connections)	On hold
4	Seal Bay Forest (seek more secure tenure)	Complete
5	Gary Oak Ecosystem Conservation Area	Outstanding
6	Puntledge Triangle (includes Browns River & Stotan Falls)	Initiated
7	Courtenay River Estuary Wildlife Management Area	Outstanding
8	Royston Waterfront Trail	Complete
9	Royston to Cumberland Trail	Complete to Inland Hwy
10	Trent River Corridor	Outstanding
11	E&N Rail with Trail and Waterfront Routes	Initiated

Progress on Reserve Priorities		
(from Table 5 on page 38 of plan)		
ID	Priority	March 2021 Status
1	Saratoga Beach Parking and Washroom Area	Complete
2	Black Creek Hall/Store to Miracle Beach Trail	Outstanding
3	Wolf Lake and Trail Connections (e.g. One Spot Trail)	Outstanding
4	Tsolum River Crossing to link One Spot Trail north & south	Initiated
5	Wildwood Forest Trail North to Headquarters Woodlot	Outstanding
6	Puntledge Triangle Extension	Outstanding
7	Morrison Creek Headwaters	Complete
8	Comox Road to Back Road Trail	On hold
9	Comox Road Pedestrian/Bike Trail	On hold
10	Sand Dune Ecosystem Conservation Area	Outstanding
12	Vancouver Island Spine Corridor	Initiated
13	Rosewall Creek Trail to Waterfall & Waterloo Creek	Outstanding
11	Goose Spit Park to Filberg Lodge	Initiated
15	Access Points to River Spots for Public Use	Initiated